

**ROUTING AND TRANSMITTAL SLIP**

| TO: (Name, office symbol, room number, building, Agency/Post) | Initials | Date       |
|---|----------|------------|
| 1. Act'g EO/DDA   | B        | 12/30      |
| 2. ADDA   | H        | 12-31      |
| 3. DDA  | J        | 1-5        |
| 4. EO/DDA   | ML       | 5 JAN 1982 |
| 5. Registry - file  |          |            |

| Action       | File                 | Note and Return  |
|--------------|----------------------|------------------|
| Approval     | For Clearance        | Per Conversation |
| As Requested | For Correction       | Prepare Reply    |
| Circulate    | For Your Information | See Me           |
| Comment      | Investigate          | Signature        |
| Coordination | Justify              |                  |

**REMARKS**

The attached was shown to  
D/ODP received copy  
Mr. Fitzwater on 12/30/81  
prior to signature (Wineman)  
& forwarding.

Cy to INSA 5 JAN 1982  
BA

DO NOT use this form as a RECORD of approvals, concurrences, disposals, clearances, and similar actions

|  |                |
|--|----------------|
| FROM: (Name, org. symbol, Agency/Post) | Room No.—Bldg. |
|  | Phone No.      |

MORI/CDF Pages 3-4

|  |          |  |
|--|----------|--|
| TRANSMITTAL SLIP   |          | DATE                                     |
|  |          | 12/31                                    |
| TO: DDA  |          |  |
| ROOM NO.   | BUILDING | 31 DEC 1981                              |
| 2D18   | Hqs      |  |
| REMARKS:   |          |  |
| <p>Here is a copy of a memo just received from NFFE, in which E. Hineman gives the DCI and DDCI a brief status report on SFFE. I do not know what stimulated its preparation. FYI.</p> |          |  |
| FROM: D/DDP  |          |  |
| ROOM NO.   | BUILDING | EXTENSION                                |
| 2D00   | Hqs      |  |
| FORM NO. 241<br>1 FEB 55   |          | REPLACES FORM 36-8<br>WHICH MAY BE USED. |

STAT

NFAC-8181-11

## NATIONAL FOREIGN ASSESSMENT CENTER

WASHINGTON, D. C. 20505

DD/A Registry

81-2716

30 DEC 1981

MEMORANDUM FOR: Director of Central Intelligence  
Deputy Director of Central Intelligence

FROM : R. E. Hineman  
Deputy Director

SUBJECT : Project SAFE Status

DD/A REGISTRY  
FILE: 41

1. This memo is for your information only and summarizes the status of NFAC's Project SAFE. The development contract with TRW is managed for NFAC by the Office of Data Processing.

2. SAFE was scheduled to be phased into NFAC operations in December 1982. The project is currently undergoing an important design review by ODP. Preliminary findings of this review indicate a schedule delay of up to six months and additional costs of \$12M.

3. Throughout the developmental life of the project, the Agency had made an effort to keep the cost of the Project within DCI guidance, which was [ ] in 1979 dollars (inflation raised this figure to [ ] in current year costs) and to keep the project on schedule. The schedule is critical because the ADP functions to be provided under SAFE are badly overdue in NFAC's analytical offices.

25X1

25X9

4. The Agency has already agreed to slip the schedule for parts of the system, to reduce the size of the program, and to remove requirements from the scope of the contract. The original project called for 1200 computer consoles to support [ ] NFAC analysts to be in place by 31 December 1982. The Agency lowered this to 230 consoles to support up to [ ] NFAC analysts to be delivered on a phased basis in December 1982 and all through 1983, followed by growth over the next two years to a total of 600 consoles supporting [ ] NFAC analysts. This represented a reduction of 600 consoles from the original contract and a delay of two years before NFAC achieved a fully operational SAFE system.

25X1

25X9

25X9

5. The latest contractual problems have been reported to the management of both CIA and DIA since SAFE is a joint Project. The contractor, TRW, and ODP have identified late January 1982 as the date by which they will have a clearer determination of the severity of both the design and financial difficulties.

6. I intend to meet on the West Coast with senior TRW officials in January (or Feb) to discuss the project and the impact of the schedule delays on NFAC. A report will be prepared for your information in February summarizing the results of these discussions and TRW actions on the design problems.

[ ]

R. E. Hineman

25X1

SUBJECT: Project SAFE Status

Distribution:

Orig - DCI

1 - DDCI

1 - ER

1 - DD/NFAC

1 - NFAC Registry

1 - NFAC Action Officer

1 - D/ODP

1 - C/CSPO/ODP

1 - C/SAS/OCR

2 - OD/OCR

NFAC/OCR/OD:  (29Dec81)

25X1